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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Murray State University

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Oatman, KimProject Manager:

Postsecondary Education Cabinet/Murray State University

Complete Business and Research Center Tenant Space Calloway Awaiting Initiation by Agency2008-2010

Construct College Courts Housing Calloway Awaiting Initiation by Agency2008-2010

Construct Electrical Generation Plant Calloway A/E Selection2008-2010

Construct New Science Complex - Phase III Calloway Complete/In Warranty2006-2008 100 04/30/09 05/01/09*

Construct Public Safety Building Calloway Complete/Not Closed Out2004-2006 99 12/08/08 01/05/09

New Residential College - Richmond Hall Calloway Complete/In Warranty2006-2008 99 11/30/09 07/31/09

New Science Complex - Phase II Calloway Complete/In Warranty2004-2006 100 03/30/08 05/01/09*

Replace Franklin Hall Calloway Awaiting Initiation by Agency2008-2010

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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